Draft OB6 Schedule Fri 7/16/04

2005
ID | Start Dec igr?4 [Feb [Mar [Apr May [Jun Jul [Aug Sep |Oct Nov |Dec |Jan Feb |Mar |Apr May |Jun Jul Aug Sep |Oct
1 |Fri4/16/04 Requirement Analysis (SREC) 7/9
2 |Mon 7/12/04 Design (GFS) 12/31
3 Fri 12/17/04 Last Design Review <> 12117
4 Thu 12/23/04 COTS Freeze Date <> 12/23
5 Fri 1/14/05 AWIPS Common Freeze Date <> 1(14
6 Mon 8/2/04 CUT (GFS) 1/28
7 Mon 1/17/05 PVCS Code Check-in 1/28
8 Mon 1/31/05 G"i)vernment CM Buil 2/4
Mon 2/7/05 GFS Handoff : 3
Fri 4/8/05 SMM Handoff > 4/8
Fri 5/27/05 Training material Handoff < 5/27
Fri 6/24/05 UM Handoff > 6124
13 | Fri2/11/05 IRRO <> 2(11
14 | Fri 2/18/05 IRR1 2/18
15| Mon 2/21/05 Pre-Swﬂl%l 4115
16 | Mon 4/18/05 v IRR2 <> 4/18
Mon 4/18/05 SwiliT 5127
18 | Fri 5/13/05 Last DR Check-in Before SIT 5/13
19 | Fri 5/27/05 IPR#1 <> 5127
20 |Tue 5/31/05 SIT 7115
21 | Tue 5/31/05 Integrated Alpha Test 7/15
22 | Tue 6/7/05 Alpha CD to WDTB <> 6/7
23 | Fri 7/1/05 Last DR Check-in 7
24 | Fri 7/15/05 IPR #2 <> 7115
25 |Mon 7/18/05 SYAT dry ru % 7122
26 | Tue 7/12/05 Beta Test 9/7
27 | Mon 7/18/05 BDR <> 7118
28 | Fri 8/19/05 Last Beta Fix Check-in ") 8/19
29 | Tue 8/30/05 TRR > 8/B0
30 |Wed 8/31/05 SyAT m 9/7
31 | Mon 9/12/05 Brief Regions on Installation§ 9/12
32 |Fri9/16/05 SVR 5 916
33 | Mon 9/19/05

Start Deploymeht <> 9/19




